

September 11th Victim Compensation Fund ---- Reauthorization Timeline

				2016						
	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	
G R O U P	Process initial 10% payments for claims already in the payment process Authorize full payments for expedited claims Authorize full payments for claimants who previously received a 10% payment working from oldest to most recent					Group A Payments Completed (VCF activity	→			
A P A Y M E N T S				6 payments for have never payment Authorize payme who previously redetermination letterotice of missing	ceived a loss er that included a information g documents have	complete)	DOJ and Treasury Department finish processing Group A payments	Group A funding finalized and all payments confirmed		
G R O U	Review Group B claims received prior to December 18, 2015 for completeness from oldest to most recent; send Missing Information letters as needed; receive and review responses to missing information requests; calculate preliminary loss based on draft regulations Calculate loss and render decisions on claims received prior to December 18, 2015 (work oldest to newest)							Group B Funding Available -		
P	Continue to render Eligibility decisions								Group B	
B C L	Define updated polices and procedures	•	ethodology), pos	uding required updates to loss t for public comments, review		Publish updated regulations (no later than			Payments Begin	
A I M S	Update, seek input, and comp	claim forms	Incorporate OMB comments and finalize claim forms	June 18) Release new hard copy forms	Begin process rendering dec claims using	isions on				